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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: September 16, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Backhoe was removed from site Friday, Sep 13 and returned today and was inspected by Mr. Tom Berrett prior to starting work.

Contractor continues breaking concrete in Phase I area.  

Mr. Tom Berrett, Project Manager and I inspected the demolition of concrete around the retaining wall and man holes in Phase I to ensure they do not crack from vibration.

Approval granted to Kirlin, Inc. by Public Works an office trailer to be placed at Contractor’s Row.  

The hardstand demolition in Phase I will be complete Sep 17 and  ready to be removed from site.  Hauling of debris and rubble will begin when RCI, Inc. delivers a front-end loader to site.

The 6X6, W4 X W4 reinforcement welded wire fabric was delivered, off-loaded and stored in material lay down area today.  Mr. Berrett and QA was present during off-loading process.

Hardcopy of all documentation for items mentioned above are in facility official file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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