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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: September 19, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Dump truck (third one) was onsite this morning, had been inspected by  Mr. George Perkins, but not inspection form was provided.  The truck had bad oil leaks and oil was on existing concrete hardstand area of Phase I and II.  QA advised Mr. Mulford, Kirlin onsite manager, Mr. Tony Miller, Ms. Laura Barrett and Mr. George Perkins to remove the truck from job site immediately and clean-up oil drippings.  Provided Mr. Miller with bag of P.O.L. Sorb to absorb the oil spots.  Area was cleaned and truck was removed.

Remaining equipment onsite is backhoe with hydraulic chisel, bront-end loader and roller, smooth drum vibrating Hamm HD10.  Inspection was performed on roller.

John J. Kirlin, Inc. office trailer arrived at Contractor’s Row, Mr. Jim Mulford net the trailer for positioning.

Fourteen dump truck 20 cubic yard loads of concrete rubble was hauled to landfill yesterday and today.

Mr. Mulford held weekly safety meeting, topics: “Construction Equipment Awareness, Personal Protective Equipment and MSDS Review-Curing Compound”.  Copy of the MSDS reviewed is attached/filed with facility official file.

Approximately 85% of the concrete rubble has been removed, contractor cleaning at perimeter of Phase I pulling rubble out in open area to allow equipment to remove it.  Contractor is compacting the existing base material to seal surface in case it rains, as forecasted this evening.

Held In-Progress Review Meeting today at 1500 hours.  QA requested daily reports be turned-in on time.  Contractor scheduled to fine grade existing base, have laboratory test sample rolling Monday, install sub-base gravelWednesday and Tuesday.  Concrete batch mix design submittal is being reviewed by Ms. Colwell, Facility Manager and forward to Mobile COE District for approval, if required.  QA requests copy of all concrete invoices attached to daily reports.  The existing bollards that have been removed were installed very shallow (approx, 8-10” deep), but per Mr. Collins they are long enough to be re-installed 24-30” deep as they should be-all agreed.  Mr. Mulford requested a two week short term schedule be provided by RCI, Inc.  Discussed equipment inspections as required by EM 385-1-1, also when equipment is removed from this specific site and returned it must be re-inspected.

No work scheduled for tomorrow, Friday, September 20, 2002, as 60% chance of rain is forcasted.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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