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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: September 25, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

RCI, Inc. had five employees, two dump truck drivers and Mr. Mulford, Kirlin, Inc. working on Phase I removing existing base material, compacting sub-base, placing dense graded aggregate and compacting.  Base material is in place and compacted by days end.  Heavy rain forecasted for tomorrow and Friday, surface is compacted, all sediment and erosion measures have been installed.

One additional dump truck with Boyd Trucking and one RCI, Inc. owned dozer, Komatsu D39E were inspected.

QA and Mr. Mulford took several in-progress photos of Phase I.

Mr. Donald Calbert, Public Works Environmental Dept. visited site today to review the submitted Sediment and Erosion Plan measures, which were being placed.  Mr. Calbert inspection was positive response and acceptable.  Mr. Cobert gave me a form for Construction Storm Water Inspection Report to be completed and submitted to Environmental monthly.

Nelson Engineering compaction testing of base material scheduled for today was postponed to Thursday.

O735 hours this morning Mr. Johnson was notified by MAJ Bridwell, Nurse Methods Analyst that Operating Room (OR) Dept. was experiencing vibration during a critical surgery.  Immediately visited site, contractor was using smooth drum vibratory compaction roller to compact base material.  Requested Mr. Bob Jackson, (onsite operator with RCI, Inc.) to cease this function temporarily.  Called Mr. Jim Mulford, Kirlin, Inc. Project Manager and requested same, received authorization to halt compaction.  Called Mr. White, OR Dept. employee, he advised me the operation being performed was critical, but would be complete NLT 1000 Hours.  The vibratory compaction roller continued at 1010 hour, after confirming the surgery was complete.  

Electric meter #39885970, connecting to Ft. Campbell power was installed at John J. Kirlin, Inc. office trailer located on Contractor’s Row.  Meter readings will start Oct 1, 2002 and information forwarded to Ms. Janice Burkhart, Fort Campbell Public Works Utilities Dept.

Weekly in-progress review meeting held today 1500 hours, Mr. Mulford provided minutes for that meeting.  Mr. Mulford provided hardcopy of Winn Materials, Inc. test sample results for the dense graded aggregate base material.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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