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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 8, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

NOTE: No work was performed yesterday, October 7, 02.

RCI, Inc. had eight employees and one Superintendent onsite today installing forms, steel dowel reinforcement bar, hook bolts, wire mesh and isolation insulation board.  Workers also ground out cracks preparing for repair of Building D Loading Dock surface.

Requested snow fencing barricade repairs-crew responded with repairs.  Reminded Mr. Collins about weekly safety meeting, will be scheduled for tomorrow.

Preparatory Phase meeting held for “Concrete and Forms”.  Reviewed Activity Hazard Analysis and safety items for the subject.

Concrete placement is scheduled for placement tomorrow morning.

Signed-out seven security temporary BACH badges to Mr. Brown today.

Concrete submittal has been approved and one comment from Mr. Don Smith will be faxed to him tomorrow morning stating the Type I concrete is low alkali.

Mr. Mulford was on a company trip to his home office and was not onsite today.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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                  Quality Assurance Representative
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