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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 9, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

RCI, Inc. had eight employees, one RCI, Inc. Superintendent and one Kirlin, Inc. Project Manager onsite today placing approx 32 cubic yards of concrete in Phase one, section 1 on East side and placing dowel reinforcement bar, hook bolts, wire mesh and isolation insulation board for Phase I section 3 which should be placed NLT Friday Oct 11.

Requested snow fencing barricade repairs-crew responded with repairs.  

Held weekly safety meeting, topic: “Demolition”, roster was signed and QA attended the meeting.

Held weekly in-progress review meeting at 1500 hours.  Minutes from the meeting provided by Mr. Jim Mulford is attached to official facility daily report for this date.  One issue to resolve in Phase II of the project is the steel channel to be embedded into the hardstand surface for the wheels of the two disposal dumpsters.  Facility Manager would like the rails to extend to approx. 40 feet (the length required to provide smooth continuous surface for the wheels to run on while being loaded by trucks, as there is an existing groove in the concrete where wheels have damaged the existing surface).  Contractor had proposed 20 feet length.  Have seen nothing in work plan that specifies length of the rails.  Upon review of comment #6 in work plan comment is made about a C15X40 channel and in previous work plan dated Aug 30, May 1999 there is a sketch reflecting a detail of the embedded rail with a steel guide angle installed.  Mr. Jim Mulford will research with Kirlin management for answers and reply.

Received certification from Kirlin, Inc. concrete vendor that concrete is low alkali content, QAE faxed information to Ms. Julie Hegwood and Mr. Don Smith, Structural Engineer, Mobile Corps of Engineers, as requested.

Three concrete truck batch trip tickets attached to today’s report.

Hardcopy of all documentation attached in facility daily report official file for this date.
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