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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 11, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

     RCI, Inc. had six employees, one Kirlin, Inc. Project Manager onsite today. 
     QAE on leave and not on jobsite today and Monday, Oct 14 is holiday.  Contractor

     placed concrete in section 2, 15’ X 75’ long, Phase I and set forms for next placement.  Nelson

     Engineering performed concrete testing and pulled cylinders.  Slump on the 4500PSI concrete mix

     is averaging 3 ½”.  One RCI, Inc. employee worked on Bldg. B Loading Dock surface grinding the

     cracks out for preparation of Epoxy 123 sealant.

     Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        
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