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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 16, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

QAE was not onsite today-Columbus Day Holiday.

RCI, Inc. had six employees and one Kirlin, Inc. Project Manager-Mr. Tom Berrett onsite today installing, saddles, dowels, wire mesh reinforcement, forms, chairs and poly barrier in three sections of Phase I preparing for concrete ordered for tomorrow at 0800 hours.  One employee, Mr. George Perkins is working on preparation of the installation of concrete ramp to compressed gas cylinder storage areas on East side of Phase I.

Short term (two week-thruough Oct 25) schedule provided by RCI, Inc. to Kirlin, Inc. was received today.  Next week will be devoted to installing approx. half of the Polydrain materials for the trench drain. 

Firmly requested of Mr. Berrett to submit Kirlin, Inc. daily reports more timely and need report for Friday, Oct 11.  Report was received.

Inspection of job site at end of work shift revealed the following:

-Need cleanup of drink bottles, cans and lunch trash.

-Must label form oil spray cans.

-Cigarette butts over some unauthorized smoking areas of the project-must pick-up the butts.

Project is progressing very good and work quality is excellent-facility management is pleased.

Sub base compaction test data received and filed today-tests exceeded specifications.

Weekly safety meeting held today with all personnel present, topic: “The Quiet Giant” reference compressed gas cylinder safety.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







