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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 17, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

QAE was not onsite today-Columbus Day Holiday.

RCI, Inc. had six employees and one RCI, Inc. Superintendent Mr. Jim Brown onsite today installing, saddles, dowels, wire mesh reinforcement, forms, chairs and poly barrier in three sections of Phase I preparing for concrete which arrived approx. 0900 hours.  Seventy cubic yards of concrete with broom surface finish was placed today (seven tickets for ten cubic yards each were collected, copies made and filed with this report.  One employee, Mr. George Perkins is working on placement of concrete ramp to compressed gas cylinder storage areas on East side of Phase I.  

Nelson Engineering was onsite approx. 1015 hours testing concrete from second truck.

Next week will be devoted to installing approx. half of the Polydrain materials for the trench drain. 

ORM, Inc. concrete truck driver got out of vehicle without hard hat.  Requested he get his hard hat and violation was corrected immediately.

Requested Mr. Brown to ensure filter fabric was installed over top of the concrete truck chute wash pit-fabric was corrected.

Requested correction of the inspection items noted at end of work shift yesterday as follows: 

-Need cleanup of drink bottles, cans and lunch trash.

-Must label form oil spray cans.

-Cigarette butts over some unauthorized smoking areas of the project-must pick-up the butts.

All items above were corrected at start of work shift today.

All personnel were safety conscience wearing rubber boots in concrete, hard hats, safety glasses and ID badges as required by facility management.

QAE took in-progress photos of areas prepared for concrete and during concrete placement.  Photos may be provided electronically upon requested.

Hardcopy of all documentation attached in facility daily report official file for this date.
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                  Quality Assurance Representative
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