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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 18, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

No work performed onsite today, as crew has worked four 10 hour shifts this week.  Meeting held with Mr. Berrett, Kirlin, Inc. and Mr. Collins, RCI, Inc., Mr. Mumford, Chief Housekeeping, Blanchfield and QAE to discuss relocation of trash and cardboard during Phase II.  Phase II is scheduled to start Oct 29, 2002 provided all concrete break tests are acceptable by Oct 28, 02.  

Mr. Mumford will have the one cardboard dumpster in Phase II area moved out, relocate one cardboard collection dumpster to the West side in Phase III area and locate a new dumpster in the Northeast corner of Phase I area on Oct 28, 02.  It was agreed Kirlin, Inc. will provide 20 sheets of ¾”X4X8 oriented strand board to layout on Phase I concrete to prevent surface damage.  Area to be covered with be 16X32 with four extra sheets in the event the pad needs to extend to 40’.

Engineering test Field Concrete Report for Oct 11, 02 is attached to this report.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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                  Quality Assurance Representative
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