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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: October 28, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

NOTE: QAE attended QAE conference and Construction Quality Management training course week Oct 21-25 and was not onsite.  Contractor reports for the week and all required documentation was received today and placed in facility official file.

Mr. Dick Huser, Public Works Environmental Office visited site Friday, Oct 18 and informed Mr. Mumford open top household trash gondolas could not be used.  Site visit at 1220 hours: Mr. Mumford had one cardboard dumpster in Phase II area moved out, relocated one open top cardboard collection dumpster to the West side in Phase III area and located six each six cubic yard dumpsters with lids in the Northeast corner of Phase .  Kirlin, Inc. has provided, placed and installed angle clips on 20 sheets of ¾”X4X8 plywood to prevent surface damage.  

Two RCI, Inc. personnel and Mr. Jim Brown, RCI Supt. and Mr. Jim Mulford onsite today filling/compacting dense graded aggregate in the open trench between Phase I and Phase III to allow trucks to que into dock area during Phase II and placing plywood as mentioned above.

Snow fencing barricade were repositioned around Phase II.  Met with Mr. Mulford and Mr. Brown to verify construction joint location between Phase II and III, joint saw cut was made today, contractor washing the area and concrete removal in Phase II scheduled to begin Oct 29.

Phase I is complete as of Friday, Oct 25 backer rod and joint sealant was installed and concrete compression tests reports received for seven day compression test for each placement section on phase I with the minimum break results was 3150PSI (>70% of design specification of 4500 PSI).  Phase I is ready for heavy truck use today.

All onsite concrete test results reports, sub-base compaction test reports, concrete batch tickets and first (7 day) compression test reports for Phase I has been received as of Oct 25.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







