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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: November 06 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Six contractor personnel and Mr. Jim Brown, Supt. onsite placing 26 cubic yards concrete in section one of Phase II where the first set of steel channel rails are installed for trash gondola.  

Visited site at 1310 hour and discussed the following with Mr. Mulford: two rails are installed, the one on West side was uneven by approx. ¼” at a section/joint line and the East rail is approx 3/8” below concrete surface on the North end, which may present a water standing problem, or trip hazard.  He is to confer with subcontractor to address the two issues.

Coordinated with MAJ Moore, Operating Room Head Nurse that contractor needed approx. two hours to remove one small section of concrete, which may cause some vibration.  The concrete was removed after 1530 hours.

Advised Mr. Mulford that we have been late holding Initial Phase Control Meeting for “Concrete”, we scheduled to hold the meeting Nov 8 at time of next concrete placement.

Hardcopy of all documentation attached in facility daily report official file for this date.  
(   Continued on next page__
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