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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: November 07 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

0810 hour, Ms. Colwell and QAE held teleconference with Ms. Hegwood to discuss Government attached e-mail sent to her for review about the loading dock compactor gondola rails issue, she is to request information from Government estimators and approach Contracting Officer to make decision on any costs to Government.

TWO OPEN ISSUES: Both issues noted on Nov 06, 02 report are still open.

Five contractor personnel and Mr. Jim Brown, Supt. onsite completing concrete forms in second  and installing a third section for concrete in Phase II to be placed Friday, Nov 8 weather permitting, at which time the Initial Phase Control Meeting will be held.

Safety: One employee operating backhoe without seat belt-corrected.  This topic will be presented and discussed at safety meeting for next week.

Scheduled to clear loading dock of all obstructions NLT Friday close-of-business to allow for installation of the Epoxy 123 to complete repair of cracks per scope of work Monday, Nov 11, ’02 Veteran’s Holiday when there will be no facility operations.

QAE took several in-progress photos of Phase II section two being prepared for concrete placement.

Hardcopy of all documentation attached in facility daily report official file for this date.  
(   Continued on next page__
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