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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: November 13 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

1020 hour: Eight  contractor personnel onsite placing 80 LF of steel rail C14X40 channel in Section 2-Phase II for compactor gondola rails, placing reinforcement wire, backhoe loading concrete debris in Section 5 in dump truck.  

1006 hours-Received call from MAJ Moore that compactor vibrations were causing problems with microsurgery and use of the vibratory smooth drum compactor in Section 5 was delayed until 1600 hour.

Concrete was placed in Section 2 of Phase II (approx. 35 CY), Mr. Toby Hunter, Orgain Ready Mix visited site to check on concrete quality.  The first truck load was very low slump and placed to allow for quick set because of being in shady area and around the steel rails.  Mr. Randy Shaw, Nelson Engineering was onsite performing field concrete testing at 1220 hour.

Vehicle parking at loading dock has been an ongoing problem and military personnel parking at ‘No Parking” signs.

Mr. Mulford was advised not to park his and other personal vehicles in material lay down yard and the adjacent area where the concrete truck chute was pit is located.

Requested Mr. Mulford to keep snow fence barrier in position as much possible during construction to separate Phase II perimeter and control access for others not to enter construction hard hat area.

QAE took several photos of Section 2 prior to concrete placement and Section 4 completed.

Requested weekly safety meeting be held tomorrow and QAE to attend.

Two areas of Section 5 existing base material was pumping and had to be removed, to be replaced tomorrow and compacted to specifications.

OPEN ISSUES: Open issue at this time is waiting opinion of Contracting Officer and MST about possible modification with additional cost to Government for part of the steel rails for compactor gondola.  Unofficially we have been told by Mr. Berrett that no funds are available for year end FY 02.

This issue has been in process for two weeks (Oct 30) and still no answer.

Hardcopy of all documentation attached in facility daily report official file for this date.  
(   Continued on next page__
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