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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: December 09, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

QAE was on leave last week Nov 28-Dec 6.  
All concrete compression test reports have been received for 7-day breaks on all sections of Phase II.  One test result at 2370 PSI for Section I is less than specifications 3150 PSI.  The 28-day break was to have been on Dec 04, 02 and waiting to see results for evaluation.  All other sections in Phase I and II have been above specifications.  Several days after the first break on this section concrete trucks were on the hardstand in this section and there has been no damage and seems to be adequate, but will wait for official results and concurrence by Mobile management team prior to acceptance.

PHASE I AND II ARE COMPLETE.  The crack repairs on the docks is 80% complete.

0845 hour: Eight  contractor personnel onsite backhoe loading concrete rubble and spoil from Phase III in dump truck.  Demolition in Phase III is 85% complete.  Equipment onsite includes Komatsu dozer, Ingersoll smooth drum compactor, Backhoe and RCI, Inc. dump truck.  One load of select material has been delivered and crew will start leveling and compaction by end of today.

O900 hour contractor held weekly safety meeting, topic, “Burns”.  QAE attended safety meeting.   

1006 hours-Received call from MAJ Moore that compactor vibrations were causing problems with microsurgery and use of the vibratory smooth drum compactor in Section 5 was delayed until 1600 hour.

OPEN ISSUES: Open issue at this time is waiting for modification to be processed by Contracting Officer and MST for additional cost to Government for part of the steel rails for compactor gondola. 

All steel rails have been installed in Phase II and has not been a delay for the project.

This issue has been in process for six weeks (Oct 30) and have received no documentation on the modification.

Hardcopy of all documentation attached in facility daily report official file for this date.

Total project is approximately 75% complete and pay request #3 has been processed last week to reflect same. 
(   Continued on next page__
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                  Quality Assurance Representative
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