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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: December 11, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

QAE attended Birth Month Training today for Blanchfield.  All personnel working in the hospital is required to attend this MEDAC briefing.

PHASE I AND II ARE COMPLETE.  The crack repairs on the docks is 80% complete.

OPEN ISSUES: Open issue at this time is waiting for modification to be processed by Contracting Officer and MST for additional cost to Government for part of the steel rails for compactor gondola. 

All steel rails have been installed in Phase II and has not been a delay for the project.

This issue has been in process since Oct 30 and have received no documentation on the modification.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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