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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: December 16, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

O825 hours-Six contractor personnel and one testing technician with Nelson Engineering onsite placing concrete in Section 11-7’ wide section on East side of Phase III and set steel forms for Section III final placement. 

Sent question to Ms. Hegwood for Structural Engineer consideration on the 28-day test results being low for Section I, Phase II which was 3960PSI.

OPEN ISSUES: Open issue at this time is waiting for modification to be processed by Contracting Officer and MST for additional cost to Government for part of the steel rails for compactor gondola. 

All steel rails have been installed in Phase II and has not been a delay for the project.

This issue has been in process since Oct 30 and have received no documentation for the modification.

Hardcopy of all documentation attached in facility daily report official file for this date.
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                  Quality Assurance Representative
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