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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: December 18, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Four contractor personnel onsite saw cutting joints in three sections of hardstand area of Phase III, caulk sealing isolation and saw cut joints, removing tool trailer and most all materials in lay down area.  Barricade shall remain around Phase III until Dec 26.

Entire dock area will be re-opened Dec 26 providing 7-day compression test results on last concrete section placed  are within specifications (above 3000 PSI).

Snow fencing barricade shall remain around material/equipment lay down area in Bldg. D parking lot as it will be used on up-coming project-Mother/Baby Nursery Unit renovation.

OPEN ISSUES: Open issue at this time is waiting for modification to be processed by Contracting Officer and MST for additional cost to Government for part of the steel rails for compactor gondola. 

All steel rails have been installed in Phase II and has not been a delay for the project.

This issue has been in process since Oct 30 and have received no documentation for the modification.

Hardcopy of all documentation attached in facility daily report official file for this date.

(   Continued on next page__
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                  Quality Assurance Representative

                           Louisville District                        
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