WEEKLY QUALITY ASSURANCE REPORT
                                     PAGE __1_ OF__1_
Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: March 07, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: 

Work performed:
1. Mon, Mar 03: No work performed. 

2. Tue, Mar 04: No work performed.

3. Wed, Mar 05: No work performed.

4. Thu, Mar 06: First work day on project.  Preparatory held for “Excavation”, activity hazard analysis reviewed, Weekly safety meeting held, environmental plan approved by ALCON, access road installation started, photos taken and shrubs counted to record for contractor replacement at contract completion.  Received  schedule for project to start March 17, 2003 and be complete NLT March 26, 2004. 

5. Fri, Mar 07: No onsite work performed.  Received contractor proposed work plan for removal of asbestos containing materials (floor tile/mastic) today.

Percent complete (if applicable)   __ % 

.

Safety violations / Corrective measures taken:
Non observed. 

Work Scheduled: Excavation and hauling of Kentucky 57 gravel and crush/run materials will begin next week on the access lane installation.
Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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