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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  March 26, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Electrical and mechanical personnel continue to review and inspect for locations to disconnect utilities.

Per Ms Colwell, contractor may use white fire taping for fire stopping on the temporary barrier.

Developed list and contractor loaded wood clothes wardrobe units for DRMO.  Per Ms. Colwell, bed bumpers (31 each) and two headwall units are to be delivered to J& J Maintenance for re-use, 17 each to be sent to DRMO and J & J can also remove all Corridor crash rails soon as possible for re-use.   

Smoke detectors (14 each), fire alarm horns (3 each) and nurse call lights (14 each) are to be removed by contractor and delivered to J & J Maintenance.  Logistics truck was loaded with metal doors by Kirlin starting 0830 this morning, will be delivered to DRMO.

Two personnel from Cole Alert was onsite with DPT Kiss removing remainder of Infant Abduction System.

Visitors to project approx. 1000 hours from Defense Reutilization Marketing Organization (DRMO) to determine disposal of demolition items tto be recycled, or re-used.  Visitors were Mr. Lemont, Mr. Hinkel and Mr. Vern Richie, Blanchfield Medical Maintenance.

Four dumpster units to be located on project, three 30 CY roll-off units and one 8 CY.  One is used for general debris, one for scrap metals, one for cardboard and one misc. trash.  Vanities in good condition with no asbestos (spray type on bottom side), wall heaters, light fixtures, door frames, HVAC register vents and mop sinks to be sent to DRMO.  Water drinking fountains to be returned to user for re-use.

Asked Ms. Colwell for keys and disposal instructions for four each Sugi-Gator  stainless steel units and one tamper proof electrical outlet cover, also a keyed unit.

Held first In-Progress Review Meeting at 1300-1510 hours.  Roster was signed by all attendees, minutes taken by QAE and Mr. Jim Mulford for official file.  Items of discussion as follows:

Ground guides required for delivery trucks backing into project access area.

Roll-off debris units must be covered, per Mr. Don Calbert, Public Works Environ. The covers may be .6 Mil poly.

Lighting lamps are to be containerized in cardboard containers, picked up by Mr. Richie and turned into J & J Maintenance for disposal.

Kirlin to apply for three each landfill tickets for Woodlawn deliveries, contractor to give minimum 24 hour notice for all Asbestos Containing Material (ACM) deliveries with proper chain of custody.

Four each heat detectors are to be installed in project area and activated by control room system.

Temporary barrier walls to be inspected by Mr. Gary Coplen, FTC Fire Department Monday, Mar 31, 0900 hours. 

Next In-Progress Review Meeting scheduled for Tuesday, Apr 01 @ 1300 hours. Mr. Mulford will not be onsite Apr 2-7 and Mr. Pat Finigan (by written notice) will be onsite Project Manager/Quality Control

Contractor installed snow fencing for project and hospital management has proposed to install exercising equipment inside contractor area and would like to move the fence barrier.  Per Mr. Mulford, it is Government decision to place the equipment and move the fencing if they wish.

NOTE: Per CPT Kiss, all Infant Abduction System components remaining inside construction area are considered construction debris and may be disposed of accordingly.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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