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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 01, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Today there are 14 contractor personnel onsite.

Safety issue: 0740 hours this morning an RSI employee working the Skytrack equipment not wearing seatbelt-corrected immediately and advised Mr. Finigan safety rules cannot be violated.

Read Kirlin electric meter #39 885 970 (reading 145522) and sent information to Ms. Janice Burkhart, Public Works.

QAE attended weekly safety meeting, topic: Fall Protection For Mobile Scaffolds, roster submitted and documentation attached to facility daily report for this date.

Signed four badges out to Mr. Finigan.

Filed all correspondence messages for the project in official folder.

Received information from BACH Safety Director that cell phones may be used in areas, except critical care areas of the hospital, coordinated same information with contractor.

Held second In-Progress Review Meeting at 1255 hours today, notes taken by QAE and Mr. Mulford, formal document will be prepared by Mr. Mulford and attached to reports.

Sent e-mail to Property Book Officer, BACH for two stainless steel cabinets to be removed from property book and also to document one large box of light fixtures to be delivered by facility to DRMO.

Wage determination issue (Kentucky vs. Tennessee) modification has not been received as of this date.

Two Job Johnnie restrooms will be placed on project next week.

Mr. Patrick Finigan invited Mr. Jerry Knickerbacher, Public Works Environmental to visit site.  Ceramic tile in ten restrooms and on janitorial room tested positive for lead.  Removal will take several days with air monitoring during removal and lead wipe clearances.

Coordinated four each tamper proof receptacle locations with Mr. Mulford and IEC Electrical.

Requested contractor process Request For Information for two electrical panels, one at bridge walk between Bldg. A and B and one at East end of project.  There is a timing issue and affect on active Mother/Baby area, Infant Alarm System, PXIS System and emergency circuits.

Schedule is on target and project is moving nicely.

No later than tomorrow close of business all ceilings will be removed from project area.

(   Continued on next page__
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                  Quality Assurance Representative
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