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Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: April 18, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Demolition will continue next week and water shutdowns for Bldg. A took place Apr 14-16 to allow contractor to install 15 each isolation valves to disconnect the utility to project area and continue with demolition.
Work performed:
1. Mon, Apr 14:  QAE attended mandatory  Corps of Engineers training Asbestos Supervisor Refresher Course today.  Contractors work was during off-peak hours for water shutdown and valve installations.

2. Tues Apr 15: QAE had complete physical for Corps of Engineers medical surveillance.  Contractor worked off-peak hours to continue water shut down and installing shutoff valves for water.
3. Wed, Apr 16: Site visit at 1010 hours, 13 contractor employees onsite.

SAFETY: One worker in heavy dust area without dust mask, or respirator-corrected immediately.

Several bulbs in temporary lighting need replacing, advised Mr. Finigan to repair.

Again-requested the temporary power panel boards with temp. receptacles mounted on them to either be repaired, or remove them from project site.  They were repaired today.

Kennedy Co. emptied two portable Job Johnnies.  Requested tree protection be repaired and added to protect trees from vehicles that were onsite emptying  Job Johnnies and loading dumpsters.  Stressed importance of QAE being invited to all safety meetings and scheduled meeting for 0800 hour tomorrow.  Held In-Progress Review Meeting #4 at 1300 hours (adjourned 1410 hours).  Minutes to be provided by Mr. Mulford for review/approval and distribution.  Scheduled medical gas disconnect and testing for Monday Apr 21.  Third night of water shutdown for Bldg. A will take place this evening and complete installation of shutoff valves to isolate project water system for demolition.
4. Thur, Apr 17: Weekly safety meeting held at 0815 hours, topic “General Safety” items on the project, wearing badges, safety glasses, hardhats, ladder use, pick-up nails/screws on floor, care in loading dumpster bucket, review of fire alarm sounds and actions.  All fire extinguishers have been placed, or installed as agreed.  Site visit/review was made HFPA and Project Managers, Huntsville Corps of Engineers (see daily report for roster of attendees).  Mr. Chong asked if there appeared to be any floor leveling problems?  Reply: Floor surface will be inspected for surface repair and crack/joint repair after abatement of floor tile/mastic and prior to any wall installation.  Fifteen water shutoff valves have been installed in the last few days by Confort Systems to isolate water shutdown to project.  No work was performed last evening.  IES Electric is to start conduit installation ;through Corridors of Bldg. B to Mechanical Room B tomorrow.  Received phone call at home approx 2000 hours from Mr. Don Mitchell, Contracting Officer Rep for J & J Maintenance that a radiant heater fin tube that had been temporary repaired was leaking and some water had traveled to Level 1 in COL Jones, hospital Commander’s office.  Contacted Mr. Mulford, coordination was made to repair the leak, approx. 13 ceiling tiles were damaged and replaced by Mr. Finigan and AMI work crew.    

5. Fri, Apr 18: QAE was not onsite today (leave). 
Interim Life Safety Measures inspections were made and forms completed for each report day by contractor and attached to daily reports, as requested.
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Percent complete (if applicable)   __12%
Safety violations / Corrective measures taken:
Safety vigilance continues and violations have been minimal.
Work Scheduled: Demolition will continue next week. And preparation for asbestos containing materials should begin next week.  Material will start arriving next week and material lay down yard will be defined and snow screening installed.  

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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