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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 22, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Meeting held 0730 hours, Apr 22 to discuss medical gas shutdown for entire Bldg. A.

Attendees were, Mr. Don Mitchell, COR for maintenance contractor, Mr. Joey Moore, J & J Maintenance, CPT Kiss, HFPO, Mr. Bruce Krantz, Comfort Systems, Mr. Jim Mulford, Proj. Manager, Kirlin, Inc. and Willie Johnson.  Discussions were about shutdown for oxygen, medical compressed air and vacuum and installing an isolation valve for each gas for the project, test and return the system for use.  Called Mr. Fred Evans, Medical Gas Management and discussed our medical gas system and the fact that there are no floor valves for each floor as per NFPA 99.  Per Mr. Evans, Blanchfield was built prior to 1986 under regulation 56F and does not have to comply with the later version of NFPA 99, so the entire building will have to be shutdown, temporary drinking water, sterilized hand washing liquid and arrangement for restroom usage. Contractor will require six “H “ size cylinders with regulator valves for back pressuring the gases during valve installation, piping that has been invaded will require nitrogen cleaning and particulate testing. 

Medical gas shutdown and three valves were installed  from 1800 to 2200 hours during off peak hours.  All coordination, valve installations, testing and documentation received on same.  Gases have been isolated and disconnected in the project.  Work and testing provided by Diversified Anesthesia, Mr. Les Stewart and Mr. Fred Johnson, Installer.

Mr. Steve Clemmons, new Project Manager for Parker Building arrived today for scheduled meetings tomorrow to discuss entire project with him and introduce him to facility.

Hardcopy of all certifications, tests procedures, utility outage request and pertinent information on this task is attached to official facility daily report for this date.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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