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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 23, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

0740 hours, Initial Phase Control Meeting held for Industrial Electrical Contractors, Inc. as they have a new employee onsite.  Reviewed activity hazard analysis and particular rules of working in the hospital environment.

Meeting 0800 hours with Mr. Mulford and Mr. Steve Clemmons, Proj. Manager, Parker Building Co. which has replaced Mr. Wade Kennedy on this project for Parker.

Mr. Clemmons asked what brand medical gas outlets is purchased for Blanchfield, Mr. Bill Smith, Medical Maintenance gave me documentation for Ohmeda Diamond outlets.  Mr. Mulford said he wanted to ensure Ms. Colwell has color boards for project and requested review of same to verify Kirlin has color selections correct and products have not changed since developing project.  Mr. Clemmons wanted to coordinate with J & J Maintenance personnel of relocation of the pneumatic tube system station in the project, there is only one to be removed.

The metal scrap dumpster and copper was sent to DRMO again today.  Per  Mr. Richie, the commodes are to be discarded in construction debris, DRMO did not want them.

SAFETY: One RSI employee not wearing safety glasses-corrected immediately.

Weekly safety meeting held, topic: “Fire Protection”, other topics discussed, site cleanup, storage of combustible materials, gas cylinder storage, tool use and possible sparks, awareness of dust, smoke, noise, vibration and fumes.

In-Progress Review meeting #5 held today 1300 hours, minutes to be provided by Mr. Mulford.  

Ceramic tile to be delivered to Woodlawn Landfill, as general construction debris.  Monitoring levels below EPA levels.  All water, medical gases and electrical as required for total demolition and installation of new design has been disconnected.  Asked Ms. Colwell (for approx. fourth time) about considerations for relocating two automatic transfer switches for emergency power to Mechanical Room B in lieu of installation on Bldg. A-Level O, contractor is to continue installation of conduit until further notice by Ms. Colwell.  Mr. Clemmons, Parker Building had requested work space for Mr. Griffith, Supt. for Parker and this request was denied by Ms. Colwell, as contractors have office trailers at contractor’s row.  All equipment for project is either Government furnished and installed, or Contractor furnished and installed.  Chief of Medical Maintenance, CWO4 Lawrence is preparing list of Government equipment and pertinent information on requisition and acquisition time line.  Meeting adjourned 1400 hours.

Hardcopy of approved minutes for In-Progress review meeting #3 held Apr 9 is attached to facility daily report for this date.  Copy of information on medical gas outlets also attached to today’s report.  Hardcopy of lead wipe clearance reports (ceramic tile glazing) and medical gas verifications/certifications attached to today’s report.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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