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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 24, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twelve contractor personnel onsite today.

Asbestos containing materials (ACM) abatement started today approx 1300 hours, scheduled to continue for the new two weeks.  Snow screening barrier installed around material lay down area.  

Held meeting 1000 hours today at Kirlin’s office with Mr. Mulford, CPT Kiss and QAE to gather facts and prepare for an equipment meeting scheduled May 13, 1300 hours with contractor and users/customer.  CPT Kiss will meet with CWO 4 Lawrence, Chief Medical Maintenance to complete research equipment utility requirements and procurement.  Mr. Mulford provided copy of schedule (to determine time line goals for equipment) and information from specs Equipment Planning System (EPS) developed by HFPA.

Mr. Finigan, AMI, Inc. received approval from Mr. Jerry Knickerbach, Ft. Campbell Environmental to use minimal solvent and misting water to remove floor tile during abatement to prevent the liquids from running through joints, cracks and openings in existing floor to Level 1, causing possible damage.  Mr. Finigan had two scrap metal dumpsters sent to DRMO today.

Scheduled IN-Progress Review meeting #6 for 0900 hours, Wednesday, April 30.

NOTE: Design modification is being requested by M. Margaret McKenzie, AIA, Project Integrator for A/E to re-design to increase number of room air changes required by Center for Disease Control (CDC) and OSHA standards.  Request for design has been sent to Leo Daily & Assoc.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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