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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 28, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Ten contractor personnel onsite.  Mr. Finigan is Kirlin, Inc. Superintendent/QC today and Tomorrow.  Electrical contractor planning route of conduit for automatic transfer switches (ATS) to be installed.  Viewed route of installation at 0900 hours where contractor proposes to install two 3 ½” conduit and LB’s in service stairwell to crawlspace in Mechanical Room “B”.  Discussed this proposal with Mr. Gary Coplen, Ft. Campbell Fire Dept. and researched NFPA 101 to determine if installation would be in compliance.  Per Mr. Coplen the access is used by qualified personnel only and must maintain the minimum net width of the door opening through travel on stairway.  Mr. Finigan advised QAE copper scrap was sent to DRMO by Mr. Richie.  Asked Ms. Colwell about relocation of automatic transfer switches, she told Mr. Mulford and I she would consider and give decision later.  Contractor is to a point in construction it may cost more to relocate them.  At this time there would be a cost to Government for installing two additional 3 ½” conduits/wiring from Bldg. A, Level 0 to Mechanical Room B and additional cost to install a wall, or steel frame to mount the two ATS’ if customer decided to relocate switches.  AMI, Inc. and Remediation Specialists, Inc. continues abatement of ACM (floor tiles/mastic) inside containment.  Request For Information (RFI) has not been received for questions about two electrical panels remaining in project area.  Advised Mr. Mulford, Kirlin, Inc. by e-mail that no work space/office is available to Mr. Griffith, Parker Building, Inc. Superintendent.  Received e-mail from Ms. Terri Brown, TA Consulting that Ms. Colwell and MAJ Bridwell had received all information to procure free standing furniture and ID & A had provide the binder for modular furniture.   CPTKiss is coordinating these items and medical equipment Government furnished and installed.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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