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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  May 02, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Coordinated for Mr. Tabor, IEC Electrical for core drilling in Bldg. A Lobby through floor to Level 0 and in electrical closed in Corridor of Bld.g B coring through to Level 2, Bldg. B on Monday, May 5 after 1700 hours.  Site visit 1025 hours, all floor tile has been removed, containerized, labeled and ready for transport to Woodlawn Landfill for disposal, approx 50% of floor tile mastic and 75% duct insulation adhesive has been removed ahead of schedule.  Read electric meters at construction offices of Kirlin and Parker, forwarded the readings to Ms. Janice Burkhart, Public Works as requested.  Mr. Finigan is Supt/QC for Kirlin today, as Mr. Mulford was not onsite.
Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        
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