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Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: May 02, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Asbestos containing material abatement continues this week and should be complete NLT Friday, May 2.

Work performed:
1. Mon, Apr 28: Ten contractor personnel onsite.  Mr. Pat Finigan is point of contact for Kirlin, Inc. today and Tomorrow.  Electrical contractor planning route of conduit to be installed for automatic transfer switches (ATS) to be installed.  Viewed situation at 0900 hours where contractor proposes to install two each, 3 ½” conduit LB’s in service stairwell to crawlspace in Mechanical Room “B”.  Discussed this proposal with Mr. Gary Coplen, Ft. Campbell Fire Dept. and researched NFPA 101 to determine if installation would be in compliance.  Per Mr. Coplen the access is used by qualified personnel only and must maintain the minimum net width of the door opening through travel on stairway.  Mr. Finigan advised QAE copper scrap was sent to DRMO by Mr. Richie.  Asked Ms. Colwell about relocation of automatic transfer switches, she told Mr. Mulford and I she would consider and give decision later.  Contractor is to a point in construction it may cost more to relocate them.  At this time there would be a cost to Government for installing two additional 3 ½” conduits/wiring from Bldg. A, Level 0 to Mechanical Room B and additional cost to install a wall, or steel frame to mount the two ATS’ if customer decided to relocate switches.  AMI, Inc. and Remediation Specialists, Inc. continues abatement of ACM (floor tiles/mastic) inside containment.  Request For Information (RFI) has not been received on questions about two electrical panels remaining in project area.  Advised Mr. Mulford, Kirlin, Inc. by e-mail that no work space/office is available to Mr. Griffith, Parker Building, Inc. Superintendent.  Received e-mail from Ms. Terri Brown, TA Consulting that Ms. Colwell and MAJ Bridwell had received all information to procure free standing furniture and ID & A had provide the binder for modular furniture.   CPTKiss is coordinating these items and medical equipment Government procurement and installation verifications.

2. Tues Apr 29: Nine contractor personnel onsite today.  Electrical crew (2) continues to install and prep for installation of conduit.  Per CPT Kiss, Mr. Rich Wagner, Ft. Bragg, NC is expert on Mother/Baby equipment package and all has been matched to site construction and verified.  Package has been given to CWO4 Lawrence to determine quanties/nomenclatures to be purchased and which items of equipment are in existing inventory for installation in project.  Ms. Lisa Kirkwood met with CPT Kiss at 1400 hours today for planning of equipment.  Last barrel of light lamps were packaged and removed  from project area today by Mr. Richie.  One large stainless steel cabinet has been removed from Property Book (BACH), but will remain in containment area until after abatement and another wall is removed to allow ample space to remove the cabinet.  Abatement contractor is in complete containment area, only personnel allowed in area are certified and must have had physical in past 12 months.  Received call at 1040 hours from Dr. Shrout, Room 3AC97 that noise was terrible loud, as contractors was using pneumatic chisel tools to remove carpet mastic. Contacted MAJ White, Ms. Pate, BACH Preventative Medicine to measure noise level on Levels 1 thru 4 (above and below project area).  Stopped work at 1054 hours (contractor agreed to cease that process until continue for testing and decisions are made).   Other personnel present during testing was Ms. Kowaleski, BACH Safety, Mr. Colwell, CPT Kiss, Mr. Pat Finigan, AMI, Inc., and Wm Johnson.  Ms. Pate recommended and Ms. Colwell agreed to check HVAC return air filters and maintain monitoring ever two weeks until demolition is completed.  Readings at Level 2 and 3 were 67-70 db, Level 4 reading 70-71db.  This information was coordinated with Deputy Commander of Administration and permission was granted to continue work until further notice from environmental care management. Received approval for installation of two conduits in stairway mentioned in yesterdays activities, from Mr. Coplen, stating that only qualified personnel would access the area and maintain minimum clear opening dimension that was existing at doorway.  Per Mr. Finigan crew work hours for abatement will be 0700- 1530 hours, Mon-Friday.
3. Wed, Apr 30: Eleven contractor personnel onsite today.  Held In-Progress Review Meeting #6 at 0900 hours today.  RFI for electrical panels (2 each) remaining in project has not been received.  Also, have not received information from Ms. Colwell for relocation of automatic transfer switches as of today COB.  Per OSHA hazardous sound level is 85db.  Per Ms. Colwell, carpet selection has changed to Lee’s Mg., Modular Style MBH Collection T-Pattern BQ582, Color 507 Deep Lagoon and privacy 
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curtains changed, provided Mr. Mulford information on both items.  Pay request #12 draft was reviewed and approved.  Project is ahead of schedule and no onsite modifications have taken place to this date.  Weekly safety meeting scheduled for tomorrow 1515 hours.
4. Thur, May 01: Ten contractor personnel onsite.  Site visit with Mr. Bob Zimmerman, Preventive Medicine/Environmental health to review abatement phase, viewed monometer reading, checked negative air, viewed through the view panel installed by contractor to allow viewing workers inside containment for compliance and Mr. Zimmerman filled-out a report form.

Weekly safety meeting held 1515 hours today, topic, “Air Operated Tools”, QAE attended.  Pay request #12 was signed/dated by Ms. Colwell and returned to Mr. Mulford, official copy placed in file.
5. Fri, May 02: Coordinated with Mr. Tabor, IEC Electrical for core drilling in Bldg. A Lobby area in floor to Level 0 and in electrical closed in Corridor of Bld.g B coring through to Level 2, Bldg. B on Monday, May 5 after 1700 hours.  Site visit at 1025 hours, all floor tile has been removed, containerized, labeled and ready for transport to Woodlawn Landfill for disposal, approx 50% of floor tile mastic and 75% duct insulation adhesive has been removed ahead of schedule.  Read electric meters at construction offices of Kirlin and Parker, forwarded the readings to Ms. Janice Burkhart, Public Works as requested.  Mr. Finigan is Supt/QC for Kirlin today, as Mr. Mulford is traveling.
Interim Life Safety Measures inspections were made and forms completed for each report day by contractor and attached to daily reports, as requested.

Percent complete (if applicable)   __15%

Safety violations / Corrective measures taken:
Safety vigilance continues and violations have been minimal.
Work Scheduled: Upon completion of ACM abatement floor will be inspected by all and coordinated for other crafts to start layout, etc for new construction.  

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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