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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  May 08, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirteen contractor personnel onsite today.

Corridor at entry to the new and old Mother/Baby departments to be closed for ACM abatement Monday-Wednesday,  May 12-14 @ 0800 hours.  CPT Kiss will send out notice and directions for re-routing visitors to operating Mother/Baby areas.

Per Mr. Pat Finigan, Woodlawn Landfill will only accept one delivery (two gondolas) of ACM each day, as they have to shut down the landfill to accept it.  Called Environment Compliance section and could not get deliveries modified.  Contractor will have Mark Dinning Industries (vendor) deliver two gondolas each day through approx. Wednesday, May 14  to get all ACM off project site.

Weekly Safety meeting held and QAE attended 1515 hours, topic: “Safety Use of Power Tools, Personal Protective Equipment and project cleanup”.   Hardcopy of safety meeting attached to facility report.

Received and processed to CPT Kiss (for routing to HFPA, Ms. Pauli and Ms. Cagle with Corps of Engineers) Engineering Change Proposal (ECP) from Kirlin (Mr. Mulford) for three electrical panels that plans and specs show to remain.  Want to clarify that is what HFPA and customer would like to do.

Hardcopy of the ECP attached to facility official daily report.

One safety violation noted on contractor report for one worker working with his Tyvek suit removed to his waist inside the containment, issue was corrected.

Received field Program Site Inspection Report Environmental Compliance Branch today for the visit made by a team on Wednesday, May 7.  It was a perfect report with all environmental  items noted on the report form.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative
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