 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  May 28, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

IEC, Inc electrical contractor continues to install conduit, Above All Plaster & Drywall, Inc. continues to install metal studs and door frames and Comfort Systems preparing to core drill holes for piping.

Kirlin had requested using Sherwin-Williams as vendor for paints & wallcoverings, per Ms. Colwell (0750 hour) it is ok to change vendors if all specifications of product are same as original submittal.  Sent Mr. Mulford e-mail stating same.

Two copies of fire sprinkler system submittal given to Ms. Colwell, she presented copy to Ms. Kowaleski, Safety Director, BACH, Ms. Kowaleski approved the submittal as AHJ.  Large stack of submittals delivered to Ms. Colwell today, all were “For Information Only”.

Weekly safety meeting held at 1000 hours, topic: “Use & Care of Hand Tools”.

Two pieces of HVAC duct left that should have been demolitioned.  Mr. Finigan, AMI, Inc. is to return Monday, June 9, 03 to remove ductwork.

Two personnel from Double Dome Systems, Inc. fire alarm system subcontractor onsite today to ensure repair on two alarm devices in project area, will be tested by Ms. Kowaleski, Safety Director.

Verified the telephone at East end of project was removed by demolition team and turned-in to Information Management.  Per Ms. Kowaleski, & Ms. Colwell, Facility Manager, contractor will furnish two telephones inside project area (one located at West end and one on East end), contractor complied.

Per Mr. Mulford, Hilti brand FS-1 firestopping is not in Kirlin’s contract as requested by customer (Blanchfield management).  QAE verified @ 1230 hours that Kirlin is firestopping with red color firestop material.  Per Ms. Colwell, firestopping must be same, or better specifications than Hilti, FS-1.  Mr. Mulford is to verify the specifications are same as, or better and advise Facility Management prior to use.

In-Progress Review Meeting #9 held 1300-1435 hours today, Mr. Jim Mulford, Project Manager, Kirlin will provide minutes for meeting.  Work for core drilling approx. 40 holes between Level 2 and Level 1 for mechanical piping will be coordinated to start June 2, 1700-0300 hours next day and continue each evening Monday-Thursday until completed.  QAE will view and photograph piping (estimated to start week June 9-13.  The double entry door to project must be locked when all personnel leave project area and cable/sign must be posted at South end of project access road at end of shift.

CWO4 Lawrentz, Medical Equipment attended meeting.  All information for Government furnished & installed equipment will be provided no later than June 6, 2003 to verify availability (long lead procurement items) and any special utility requirements.  

Per Mr. Mulford, Kirlin is to provide proposal for design on HVAC modification for Isolation Rooms no later than May 08, 03.

As of this date, no Engineering Change Proposal has been received from Kirlin for rotating pneumatic tube system unit.

Pay Request #12 draft is processed and approved, as-built drawings are up-to-date.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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