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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  May 29, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twelve contractor personnel onsite today.

Monday, June 2, 2003 @ 1000 hours, Double Dome Systems, Inc. will have personnel onsite to repair and test the two alarm horns in project area, they still are not operating properly.

Telephones have been installed by Kirlin (two each) on each end of project area, as requested by Blanchfield safety office.

Initial Phase Control Meeting held at 0900 hours for Metal Stud Installation, activity hazard analysis reviewed and Blanchfield safety measures reviewed.  Above All Plaster & Drywall Systems will install all metal stud walls, drywall, door frames, insulation, suspended ceiling grid and tiles.

Advised Ms. Colwell, Facility Manager there is an existing 4” copper pipe (approx. 48” long) with tee joint that mechanical contractor recommends needs replacing because there is calcium deposits on piping indicating there has been slow leaks over period of time and should be replaced prior to new materials being installed to prevent water damage.

Verified that copy of hot permit is posted on display board on project.

Per CPT Kiss, HFPA is preparing one modification to include three electrical panels and HVAC modifications for Isolation Rooms.

One e-mail attached to facility reports questioning coordination of color board selections.

Electrical contractor continues installing electrical conduit for automatic transfer switches.  Contractors installing metal stud walls, door frames and wood blocking for Corridor crash rails, mechanical contractor verifying coordination items for core drilling to start June 2, 03 during off-peak hours.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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