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PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 04, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Requested contractor to have fire extinguishers inspected/initial card.  The fire alarm audible hornis in project area (two each as requested by BACH Safety Director) are working properly.

Emergency contact POC information has been posted on IEC, Inc. conex unit in material lay down area.

QAE requested two box containers be positioned in project for contractor collection points of scrap metals.  

Per CPT Kiss, prior to June 20, 2003 a list of equipment will be given to Ms. Lisa Kirkwood, HFPA contractor to start procedure for procurement.

Called Ms. Cagle today, left message and sent e-mail with questions about status HVAC Isolation Rooms and three electrical panel modification-received no reply as of this date.

Electrical crew continued to install conduit and installing receptacles in project area, metal stud framing crew continues to install stud walls and wood blocking at Corridors.  Mechanical crew continued during off-peak hours this evening core drilling penetrations in floor to Level 1 for plumbing, broke core drill bit approx. 2000 and had to stop working until tomorrow evening allowing time to procure more core drilling bits.  Comfort Systems, USA is performing exceptionally well, maintaining clean areas, performing housekeeping behind workers and coordination of core drilling.  Installation of sanitary piping should start approx. end of next week.  Last evening one Comfort Systems worker dropped a core drill bit, scratched wall and a desk in DCN Secretary area, CPT Kiss repaired the scratch on desk and J & J Maintenance will repair the minor scratch on the wall.

Comfort Systems, USA may request to work Friday to catch up on lost time schedule.  Received  sketch for locations of core drilling by Comfort Systems.

In-Progress Review (IPR) meeting #10 held today @ 1300 hours.  Minutes for IPR meeting #9, Wednesday, May 28, 20-03 was reviewed by QAE today and returned for release by Mr. Mulford.

Received submittal copy for Ms. Colwell of the approved (by Ms. Laura Mabee May 12, 2003) Site Safety Health Plan back check, will be filed in contract section of facility official file.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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