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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 10, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

QAE was on 6 hours leave this date.

0810 hour met with Ms. Colwell and CPT Kiss about submittals process with Corps and HFPA on the project.  Some confusion as to how/why asbestos abatement plan submittal did not get approved at Huntsville prior to performance?

E-mail attached from CWO4 Lawrentz, Ch. Medical Maintenance reference medical equipment, none of the equipment will require dedicated electrical circuit.Mr. Brian Griffith requested utility entry information on two pieces of case work, E0418 and E0123.  CPT Kiss is following-up with case work vendors on this information. 

As of yesterday Ms. Cagle, Corps of Engineers had not received Engineering Change Proposal for three electrical panels from Ms. Pauli, HFPA Integrator.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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