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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 11, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

0715 hours met with Mr. Griffith, Parker Building, he has question on where power and data is to enter Government furniture #E0123 & E0418?  CPT Kiss is to coordinate question with vendor.

Last evening Comfort Systems, USA personnel dropped a drill bit through floor penetration and hit hard ceiling below causing damage in Bldg. A, Level 1, repair of gypsum board is to start today by contractor.

1010-1030 hours: Held impromptu safety meeting will all contractor personnel onsite, as visit to the area revealed the following safety violations-

Six personnel not wearing safety glasses, three not wearing hardhats and four not displaying identification badges, discussed low temporary lighting illumination with IEC< Inc. supervisor onsite and requested lighting be repaired to EM 385-1-1 standards.

Advised Mr. Mulford contractor must increase housekeeping on project and repair tree protection.

Mr. Griffith requested information about several vendors hospital use to provide fire extinguishers, called Blanchfield safety office, they provided ABC Fire Exting. And Grainger Supply.

Advised Mr. Mulford that dust rugs at project entry must be cleaned more often, contractor may use hose and hang rugs to dry at dock area at same location as cardboard compactor unit.

Mr. Griffith posed question about there not being any ceiling lighting above patient beds in design, forwarded question to CPT Kiss and he forwarded to HFPA for reply.

Signed out two identification badges to “Above All Plaster & Drywall, Inc. and four badges to Comfort Systems today. Sent e-mail to ALCON (HFPA for answer/reply) about one of the three electric panels need to be increased in size to 30 circuit in lieu of existing 18 circuit.  Three circuits in existing panel are dedicated (two circuits for auto door operation Bldg. A, Level 1 and one for PYXIS & Infant Alarm System), so 15 open circuits remain, 20 circuits are required as per design therefore a need for five more circuits is required.  The next size panel that can be provided is 30 circuit capacity.

Electrical crew continues installing receptacles, plumbing crew installing pipe hangers and core drilling in floor areas.  Mechanical crew installing HVAC ductwork on Level 2.

Received e-mail from Mr. Mike Zalesak, routed to Ms Pauli, HFPAwith copy of management plan and defining routing for Engineering Change Proposals, etc.  Copy of all attached to facility report for this date.

Copy of e-mail attached requesting Ms. Kowaleski, BACH Safety Director to review/comment on Fire Sprinkler System submittal.

E-mail request from CPT Kiss for copy of project photo disk-delivered copy to CPT Kiss.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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