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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 12, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty three contractor personnel onsite today.

Tree protection has been replaced at North end of access lane.  Ceiling repair in Lobby, Bldg. A, Level 1 has been patched with first coat of gyp compound.

As-builts are up-to-date as of this date, some information on plumbing/penetrations will be added next month.  An Engineering Change Proposal for relocation of pneumatic tube system station is being prepared by contractor for submittal to HFPA.

Per Mr. Mulford, Comfort Systems worker bumped radiant heat piping with large piece of pipe and developed small water leak, J & J Maintenance shut-off radiant heat system and turned it back on at 1600 hours after leak was repaired.

In-Progress Review Meeting #11 held today @ 1300 hours.  Mr. Mulford posed question about equipment #1136, drawing shows it to be Category C, specifications show Category A, which is it?  CPT Kiss to follow-up for answer.

CPT Kiss to find out from CWO Lawrentz if Patient Monitoring System is likely to be replaced during performance of this contract.  Per CWO Lawrentz the monitoring system will not be changed during this contract.

Metal framing crew continues installation of metal stud walls and installing gypsum board above ceiling level after HVAC ductwork is installed.  Electrical crew installing receptacles, conduit and wiring, Mechanical crew installing HVAC duct in project area.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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