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Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: June 13, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:   

Work performed:
1.  Mon, Jun 09: Fifteen contractor personnel onsite today.   AMI, Inc. crew with Patrick Finigan will work during off-peak hours today removing two pieces of HVAC duct and removing insulation that remained after demolition phase, contractor scheduled to send debris to dump on June 11.  Electricians continue to place conduit and pull wiring in –project area.  SAFETY: Site visit at 1100 hours-three personnel not wearing safety glasses, corrected immediately.  Comfort Systems, USA crew worked during off-peak hours core drilling floor Level 2 to Level 1 and have been installing HVAC ductwork in project area.  Received e-mail from Ms. Cagle questioning approval of Asbestos Abatement Plan (attached to facility daily report for this date).  The submittal was sent by Kirlin to Ms. Laura Mabee for approval.  E-mail from Mr. Chong defining distribution of RFI’s to be sent through HFPA for O & M projects attached to this report.  E-mail to Kirlin & Parker Building requesting manufacturers Pictures/brochures on headwall for Ms. Colwell to view attached to this report, later (June 24) answer was provided to Ms. Colwell that no pictorial view of headwalls could be provided-drawing was provided and they shall be trimmed with oak.

2.  Tue Jun 10:  Seventeen contractor personnel onsite today.  QAE was not onsite most of this day.

0810 hour met with Ms. Colwell and CPT Kiss about submittals process with Corps and HFPA on the project.  Some confusion as to how/why asbestos abatement plan submittal did not get approved at Huntsville prior to performance?  E-mail attached from CWO4 Lawrentz, Ch. Medical Maintenance reference medical equipment, none of the equipment will require dedicated electrical circuit.Mr. Brian Griffith requested utility entry information on two pieces of case work, E0418 and E0123.  CPT Kiss is following-up with case work vendors on this information.  As of yesterday Ms. Cagle, Corps of Engineers had not received Engineering Change Proposal for three electrical panels from Ms. Pauli, HFPA Integrator.

3.  Wed, Jun 11: Seventeen contractor personnel onsite today.  0715 hours met with Mr. Griffith, Parker Building, he has question on where power and data is to enter Government furniture #E0123 & E0418?  CPT Kiss is to coordinate question with vendor.  Last evening Comfort Systems, USA personnel dropped a core drill bit through floor penetration and hit hard ceiling below causing damage in Bldg. A, Level 1, repair of gypsum board is to start today by contractor.  1010-1030 hours: Held impromptu safety meeting will all contractor personnel onsite, as visit to the area revealed the following safety violations-Six personnel not wearing safety glasses, three not wearing hardhats and four not displaying identification badges, discussed low temporary lighting illumination with IEC< Inc. supervisor onsite and requested lighting be repaired to EM 385-1-1 standards.  Advised Mr. Mulford contractor must increase housekeeping on project and repair tree protection.  Mr. Griffith requested information about several vendors hospital use to provide fire extinguishers, called Blanchfield safety office, they provided ABC Fire Exting. And Grainger Supply.  Advised Mr. Mulford that dust rugs at project entry must be cleaned more often, contractor may use hose and hang rugs to dry at dock area at same location as cardboard compactor unit.  Mr. Griffith posed question about there not being any ceiling lighting above patient beds in design, forwarded question to CPT Kiss and he forwarded to HFPA for reply.   Signed out two identification badges to “Above All Plaster & Drywall, Inc. and four badges to Comfort Systems today. Sent e-mail to ALCON (HFPA for answer/reply) about one of the three electric panels need to be increased in size to 30 circuit in lieu of existing 18 circuit.  Three circuits in existing panel are dedicated (two circuits for auto door operation Bldg. A, Level 1 and one for PYXIS & Infant Alarm System), so 15 open circuits remain, 20 circuits are required as per design therefore a need for five more circuits is required.  The next size panel that can be provided is 30 circuit capacity.  Electrical crew continues installing receptacles, plumbing crew installing pipe hangers and core drilling in floor areas.  Mechanical crew installing HVAC ductwork on Level 2.  Received e-mail from Mr. Mike Zalesak, routed to Ms Pauli, HFPAwith copy of management plan and defining routing for Engineering Change Proposals, etc.  Copy of all attached to facility report for this date.  Copy of e-mail attached requesting Ms. Kowaleski, BACH Safety Director to review/comment on Fire Sprinkler System submittal.  E-mail request from CPT Kiss for copy of project photo disk-delivered copy to CPT Kiss.
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4. Thu, Jun 12: Twenty three contractor personnel onsite today.  Tree protection has been replaced at North end of access lane.  Ceiling repair in Lobby, Bldg. A, Level 1 has been patched with first coat of gyp compound.  As-builts are up-to-date as of this date, some information on plumbing/penetrations will be added next month.  An Engineering Change Proposal for relocation of pneumatic tube system station is being prepared by contractor for submittal to HFPA.  Per Mr. Mulford, Comfort Systems worker bumped radiant heat piping with large piece of pipe and developed small water leak, J & J Maintenance shut-off radiant heat system and turned it back on at 1600 hours after leak was repaired.

In-Progress Review Meeting #11 held today @ 1300 hours.  Mr. Mulford posed question about equipment #1136, drawing shows it to be Category C, specifications show Category A, which is it?  CPT Kiss to follow-up for answer.  CPT Kiss to find out from CWO Lawrentz if Patient Monitoring System is likely to be replaced during performance of this contract.  Per CWO Lawrentz the monitoring system will not be changed during this contract.  Metal framing crew continues installation of metal stud walls and installing gypsum board above ceiling level after HVAC ductwork is installed.  Electrical crew installing receptacles, conduit and wiring, Mechanical crew installing HVAC duct in project area.

5. Fri, Jun 13: No work performed today.
Interim Life Safety Measures inspections were made and forms completed for each report day by contractor and other required hardcopy are attached to daily reports, as requested.

Percent complete (if applicable)   __36%

Safety violations / Corrective measures taken:
Safety violations have been noted and corrected immediately.  QAE stopped work one day this week and conducted a safety meeting with all workers onsite for approximately 20 minutes due to repeated safety violations-see daily reporting information.
Work Scheduled: Metal stud installation in process, mechanical crews installing HVAC ductwork and core drilling between Level 2 (project area) and coordinated to continue Monday, June 16, 03 during off-peak hours 1700-0300 the following morning.  Electrical crew scheduled to be onsite next week installing conduit and receptacle boxes.

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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                 Quality Assurance Representative
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