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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 16, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fifteen contractor personnel onsite today.

Reviewed minutes for In-Progress Review Meeting #11 and returned to Mr. Mulford for distribution.

Received request to rotate Pneumatic Tube System Station 90 degrees, filed official copy and delivered information to CPT Kiss to send to HFPA.  Received submittal for “Control Drawings” for official file and Ms. Colwell’s copy.  Met with Ms. Colwell as she has questions about who to approve submittals, suppose to be Huntsville Project Manager and according to specs 14 day approval, or contractor may proceed.  Met with Mr. Jon Tabor to gather electrical panel information for request to increase capacity of panel #A2EL2 from 18 to 30 circuit.  E-mail requesting panel change was sent to HFPA and COE today.

Per Ms. Colwell, she is requesting Form 448 MIPR from Huntsville COE to process prior year funds for the Isolation Room HVAC modification funding for design.

Provided copy of Fire Sprinkler submittal for Ms. Colwell to have Ms. Kowaleski, Blanchfield Safety Director to review, comment and sign.

Site visit @ 0955 hour and requested Mr. Mulford to replace electrical receptacle covers on temporary power board that are broken-corrected.  One metal stud framers had complained about temporary lighting, requested lighting be provided per EM 385-1-1.  Electrician is installing new temporary lighting. 

Requested Kirlin ensure floors and temporary rugs are kept cleaner (foot prints of dust to elevators on Level 2) and dust mop area more often.

Note is made in contractors report advising at the present rate of progress on the project the details of the pending HVAC mod are timely and potential exists for delay to project and/or costly change due to a delay.  All duct work for project has been fabricated and most of it is onsite.  Contractor has requested guidance on proceeding with HVAC work in Isolation Room areas NLT end of June 2003.

Received e-mail from Mr. Mulford reference color selection clarifications based on six RFI from Parker Building, Inc. to Kirlin.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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