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PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 17, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Site visit @1015 hours, work progress and safety is acceptable.

Corps of Engineers Activity Hazard Analysis training 0800-1000 hours today.

Ceiling repair in Bldg. A, Lobby area not complete where contractor dropped core drill bit.

Held conference call with Ms. Colwell, Ms. Fortenberry, CPT Kiss and QAE today for color clarifications, Ms. Fortenberry said contractor has wrong specification and she is to send the latest Spec Section 09915 and also stated the changes are not cost changes to contractor, as they received wrong specification with contract, new 09915 was received by e-mail, copy made for official file and forwarded by s-mail to Mr. Mulford.  QAE sent e-mail to ALCON yesterday advising of the possibility of work delay on project as no decisions have been provided about modification for HVAC Isolation Rooms.

CPT Kiss provided a set of catalog cut sheets with utility connection information for equipment, info was provided to Kirlin.

Electrical crew continues to install conduit, wire and receptacles, metal stud framing crew continues layout, door frames and metal stud placement.  Mechanical crew placing ductwork in project area, installing copper water tubing and core drilling through floor to Level 1 during off-peak hours.

Received answer from Mr. Brewington, HFPA that additional lighting above bed is not required for procedures in this area and lighting is provided in headwalls.

Minutes for In-Progress Review Meeting #11 received from Mr. Mulford and attached to facility daily report for this date.  Next IPR meeting scheduled for Jun 18 @ 1300 hours.

Answers to eight questions and new color specification 09915 from Ms. Kim Fortenberry attached to facility daily report for this date.  As of this date all known color coordination questions have been answered.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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