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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 18, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

Ms. Colwell, FM provided copy of Fire Sprinkler System submittal 15330 signed by Ms. Kowaleski, BACH Safety Director.  

Ms. Cagle sent e-mail message that Isolation Room modification should be sent to Kirlin NLT next week.

Mr. Krantz, Comfort Systems USA requested radiant heat system be shut-off and drained to allow water leak repair, QAE visited Penthouse area with Mr. Jim Johnson, J & J Maintenance to drain syatem.

Held In-Progress Review Meeting #12 @ 1300 hours today, adjourned @1500 hours.   Per Mr. Krantz, 12-13 locations remain to core drill, one critical above Executive Conference Room will be performed tomorrow evening. 

There will be no work Friday, June 20, crew is on 4/10 schedule.  Planning for water shut-off for all of Building A on Wednesday & Thursday evenings for approx. three to four weeks for sanitation piping installation.  Kirlin to process utility outage form for approval.  Hot permit received for Bldg. A, Level 1 for Jun 18-Aug 18, 03. 

Per CPT Kiss electrical circuits are adequate for furniture package and computer installation.

QAE will be on leave June 20-23 and will not be onsite.

Per Mr. Mulford & Mr. Jon Tabor, IEC, Inc. all temporary lighting will be installed in all areas of project NLT Jun 24.  Some lighting in areas have been provided, but has not been adequate.

Contractor continues to request timeline for Isolation Rooms HVAC modification.

Metal stud framing crew is approx. 90% complete. 

Mr. Jon Tabor, IEC, Inc. confirmed that all electrical circuit wiring will be labeled at both ends as standard practice for their company.

Primer coat of paint has been applied to ceiling repair in Bldg. A Lobby.

Requested Mr. Mulford to hold an Activity Hazard Analysis review with QAE for all crafts.

CPT Kiss provided information that Item #1132 on equipment list is Government furnished, there was some confusion on JSN List, closed issue.

There is no location shown for installation of wall mounted light#M7414, question being send to HFPA for clarification.

Next IPR meeting #13 scheduled for Thursday Jun 26, 2003.

Mr. Tom Berrett, Senior Proj. Manger and Mr. Steve Clemmons, Senior Proj. Manager, Parker Building, Inc. will be onsite Jun 25-27, 03.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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