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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 26, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seventeen contractor personnel onsite today.

Requested Mr. Mulford to schedule Initial Phase Control Meeting in near future for Fire Sprinkler System contractor.

Question posed for Room 2AD27, there is a wall mounted light M7415 called for but location for installation not shown on plans, also same light shown on plan for Room 2AD30 and no electrical shown on electrical plan for either location.  Contractor will install electrical to both, but need location for the one in Room 2AD27.

Received complaint from Mr. Mumford, Chief Housekeeping that workers are tracking dust from entry doors of project to elevator, I then requested Mr. Banks, Parker Building, onsite supervision to clean floors in the area.

In-Progress Review Meeting #13 held today at 1300 hours.  Mr. Jim Mulford to provide minutes for IPR meeting.  Ms. Colwell gave QAE letter from OVC Ohio Valley Communications describing possible problems with the Nurse Call equipment in Zone 2AB Mother Baby area.  Color issues/questions were discussed with Mr. Steve Clemmons and Mr. Mulford, gave them answers/documentation provided by Ms. Fortenberry to clarify color coordinations and tile installations on floors and walls of Restrooms and Toilet Rooms, also that floor tile CT-1 will not be used on this project, as noted on plans, but may be used on future contract.

Ms. Colwell advised all at meeting that Isolation Room HVAC modification design funds had been sent to Huntsville today by Blanchfield Resource Management Dept.

Mr. Mulford coordinated for Initial Phase Control Meeting for Fire Sprinkler Sys. to be held0900 hours Monday June 30.  Comfort Systems mechanical crew will be working during peak hours week Jun30-July 3. 

IPR meeting #14 set for Wed., Jul 2, 2003.

Friday, July 4 will be holiday for all and no work will be performed.

Weekly safety meeting held at 1500 hours today, topic: “General Clean-up on worksite”.

Equipment list update: Per CPT Kiss he received cost estimate, he sent to HFPA, June 20 and they sent to MedCom June 24 for $660K.  No long lead item problems are anticipated.

CPT Kiss provided cut sheet for Item 1132 to Mr. Mulford, then to Parker Building and it will be a Government furnished/installed item.

Some confusion about lights being in headwalls, per Drawing E2.1, General Note 2, Mr. Steve Clemmons, Parker Building to research and get back to Kirlin to close this issue.

Ms. Fortenberry furnished color information for wall/corner protection to be #262 Driftwood.

Mr. Mulford posed question about Bathroom sinks-no detail about whether the plan view (only place shown) is countertop only, or vanity with drop-in sinks.  Kirlin proposes to install wall –hung sinks 18” X 20”.  CPT Kiss sent this question to Mr. Brewington June 27, 2003.  Meeting adjourned @ 1550 hours.

Mr. Mulford is to follow-up on question by Mr. Clemmons about use of Cutler-Hammer electrical panels on project.  Per past e-mail from Ms. Pauli, panels are to be Cutler-Hammer.

Requested Mr. Mulford to review specifications for firestopping specified by contract (not Hilti type FS-1 as favored by facility management).  He sent information to Rockville, MD, Kirlin’s office for review and comment to be returned.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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