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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 30, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty one contractor personnel onsite today.

Site visit @ 0855 hours, trash and debris needs to be sorted from materials and clean project area.

Some piping and round stock laying in walking areas of project-corrected.

July 9 is scheduled to be first evening of water outage for entire Bldg. A for tie-in of sanitary piping.

Mr. Mulford, Mr. Krantz and I discussed existing piping penetrations to Level 3 through structural deck needing fire caulking.  Advised Ms. Colwell it is not in contract for Kirlin to fire caulk existing penetrations.

Weekly safety meeting held @ 1015 hours, topic: “Job Site Fire Protection”, QAE addressed ongoing safety concerns of round stock, electrical cords on floor, open drink containers and requested fire extinguishers accompany workers performing cutting, torching, brazing, or soldering.  Requested/reminded contractor to inspect and initial fire extinguisher cards tomorrow for month of July.

Processed request for information, possible change to 6” @ 16” O.C. metal stud hard ceiling framing in lieu of system depicted on Detail 3, Drawing A5.0, maximum clear span is less than 8’.

Jim Mulford and I reviewed as-built drawing #A234 and discussed safety or Comfort System USA workers installing sanitation piping above the light gage Planar canopy ceiling.

As a result of Mr. Brewington, HFPA asking for additional information on rotating the pneumatic tube station Mr. Griffith stated he could relocated two electrical conduits reducing the footprint of the station by at least 6” as depicted by sketch provided to CPT Kiss and sent to HFPA today.

Color of crash rails, hand rails and guard rails clarified by e-mail from Ms. Fortenberry-attached to facility report for this date.

Minutes for IPR meeting #13 held June 26, 03 was received and attached to facility daily report for this date.

Mr. Mulford and QAE reviewed Submittal Register for the project.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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