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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  July 02, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty four contractor personnel onsite today.

0915 hours today, per Mr. Joey Moore, J & J Maintenance there are no problems with nurse call system as described in the letter from Ohio Valley (investigating company report).  This company had suspected the problems were caused by disconnections made by Code Alert Company on Infant Abduction System.

Per Ms. Colwell, the $20K funds for HVAC mod design are NOT in Huntsville as earlier believed, BACH Resource Management is asking MedCom for the funding.

In-Progress Review Meeting held today @ 1300 hours.  Minutes are to be prepared by Mr. Mulford, reviewed by QAE and distributed to ALCON.

All electrical issues noted in inspection June 30 by Mr. Gary Coplen, FTC Fire Dept. has been corrected.

Contractor has advised QAE schedule is to start gypsum wall board installation first week of August.

Kirlin is to install above bed wall mounted lights #A1107 (20 each), CPT Kiss is to provide light specification (copy attached to facility daily report) information to HFPA.

Operable wall submittal specifications call for Panelfold, or Modernfold brand, Kirlin is requesting to deviate with Kwik-Wall, CPT Kiss is to send request to Mr. Brewington for approval.

Scheduled Initial Phase Control Meeting for Fire Sprinkler System for Monday July 7 @ 0900 hours. 

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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