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Name of Contractor: John J. Kirlin, Inc.                     Project Name: Mother /Baby Project, Bldg. A, Lev 2

Installation Name: Blanchfield, Fort Campbell, KY     Contract/TO Number:  0047
Contract Number:   DACA87-97-D-0038                     Date: July 11, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Work stop-order in effect issued June 25, 03 by Mr. Ron Larkin, Contracting Officer for all work associated with Isolation Rooms HVAC until further notice.  Answers still needed by Kirlin on several issues.

Work performed:
1.  Mon, Ju1 07:  QAE on leave this date.

2.  Tue, Jul 08: Twenty-two contractor personnel onsite.  Mechanical crew installing, medical gas piping, copper water pipes and spiral HVAC ductwork.  Sprinkler crew installing piping.  Metal stud installers placing special stud/framing applications at radii and electrical crew installing rough-in conduit/boxes.  Attended meeting with Ms. Colwell, Mr. Mitchell and CPT Kiss reference Infant Alarm System alarming with fire alarm.  CPT kiss to follow-up with vendor, this should not happen and at meeting close not suspected to be anything caused by project area activities.  Fire drill exercise today, project area performed superior.  Utility outage for water in Bldg. A on Wed & Thurs this week for Mechanical crew tie-ins.  Received and process request through CPT Kiss to HFPA Integrator for deviation on operable wall.  Ms. Colwell, FM decided and e-mail sent with decision to use pull chain light operation on overbed lights.  Per Mr. Mitchell, work order to J & J Maint. to have one electrical circuit with conduit removed from project area and re-routed for PYXIS and Infant Abduction Alarm System.  Per Mr. Jim Mulford, the specifications state the Wedge Unit (has been question on this one by Parker Bldg. Co. about having an open back side) will have panel enclosure on all four sides-closed issue.  Received e-mail from Mr. Brewington, HFPW Integrator that Pneumatic Tube System alternate installation location rotating it 90 degrees is acceptable.

3. Wed, Jul 09:  Twenty-two contractor personnel onsite.  Received copy of e-mail from Mr. Mulford to Mr. Penalver, Kirlin questioning change on restroom sink countertops to wall mounted sinks.  The wall mounted sinks in restrooms existing are 18” X 20”.  First water outage in Bldg. A will be this evening 2200-0330 hours for mechanical tie-ins.  In-Progress-Review (IPR) Meeting #15 held today at 1300 hours.  Advised all QAE will not be onsite next week Jul 14-18, 03-will be TDY for training.

Color of wall covering specified for operable wall does not match other colors.  Jim to get samples of wall covering and present to facility management for decision.  Next IPR #16 will be held Jul 23, 03.

Electrical, Sprinkler, Mechanical and framing crews still onsite installing piping and metal framing.

4.  Thu, Jul 10:  Nineteen contractor personnel onsite.  Mr. Colwell, Facility Manager to issue work request for J & J Maintenance to install fire caulking in all piping/duct penetrations in structural deck in construction area.  Sprinkler crew installing sprink. Piping, electrical installing conduits, boxes and wiring.  Mechanical crew installing copper water piping, medical gas piping and HVAC spiral ductwork.  Framing crew nearing completion as they install special framing at accent areas such as Nurses Station.  Mr. Mulford, Kirlin sent e-mail to subcontractors requesting seismic information for piping and duct installations.  Clarification by Ms. Fortenberry that interior design specification 09915 labeled Woments Health Center is design for this contract and two future contracts.  There will be no work performed tomorrow and QAE will not be onsite next week Jul 14-18, 2003.

5. Fri, Jul 11: No work performed.
Interim Life Safety Measures inspections were made and forms completed for each report day by contractor and other required hardcopy are attached to daily reports, as requested.

Percent complete (if applicable)   46 %

Safety violations / Corrective measures taken:
Safety violations have been minimal and improved.
Work Scheduled: Mechanical crews installing HVAC ductwork and started tie-in of sanitation piping water piping and coordinated to continue Monday, July 14 water outage will continue Wednesday & Thurs., July 16 & 17 during off-peak hours and will continue same evenings over the next few weeks.  Electrical crew scheduled to be onsite all next week installing conduit and receptacle boxes.  Metal stud crew should complete next week.

Indicate Attachments:

X  Daily QA Reports
           X Schedule assessments
          X   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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