 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  July 22, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-nine contractor personnel onsite today.

Weekly safety meeting held 0815 hour, topic: “Control Bleeding”, discussed ladder safety and material laying on floor areas-trip hazards.

0845 hours, meeting held with CPT Kiss and Ms. Colwell reference Restroom sinks 12 each, as contractor had requested to install wall mounted, as wall is ceramic tile, plan view on plans reflect small countertop cantilevered on one side and difficult to support.  Ms. Colwell passed decision to install wall mounted sinks matching Restroom sinks in other departments.

Work order issued to J & J Maintenance by FM to install fire stopping on all existing piping penetrations on upper structural deck in project area, work will start Friday, Jul 25.   Met with Mr. Mitchell, Mr. Joey Moore and Mr. John Wilson, J & J to view penetrations for repair.

0940 hours, Ms. Kowaleski, Safety Director, BACH visited area, she had concern that Control Room had input show on panel during fire alarm last week.  Toured project area and found acceptable conditions.

Mr. Mitchell, COR for maintenance contact visited area and had concerns of mosquitoes entering the building thru opening where Kirlin delivers materials.  Positive air flow test revealed strong current of air moved to exterior of building and not likely bugs would enter at that opening.

Mr. Carl Holbrook, Proj. Mgr., Kirlin arrived to assist Mr. Mulford today, will be onsite approx. one month.

Developed issue list for In-Prog.-Review meeting to be held, Jul 23, 1300 hours.

Received e-mail from CPT Kiss to Mr. Brewington, HFPA to make decision on wall mounted light #M7415, Room 2AD27 by Friday, Jul 25.  Onsite staff do not want the exam light, as they always use mobile exam lights for activities that will be in this room.

Received e-mail CPT Kiss to/from Ms. Terri Brown that task lights/switching at modular furniture is to be furnished by vendor as part of the package and be connected by power whip as self contained unit.

Activity Hazard Analysis for medical gas piping attached to facility report for this date.

Preparatory Phase Control meeting held for “Insulation/Medical Gases, documentation provided by daily report.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







