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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  July 23, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty contractor personnel onsite today.

Site visit @ 0930 hours-SAFETY issues:

Two personnel using soldering/brazing equipment without fire extinguisher accompanying them-

Called Mr. Mulford, as the roster was not prepared and hanging at each entry to project for all personnel present to sign, corrected immediately and advised Mr. Mulford to advise all workers of requirements per EM 385-1-1.

Fire alarm pull station device hanging from wall and needs re-installation, corrected.

In-Progress Review Meeting #16 held @ 1300 hours.  Requested Mr. Mulford to have snow fencing barrier at front of Bldg. A repaired to prevent personnel from passing.

Comfort Systems USA requested adding Tuesday each week for total of three evenings for water shut-down for piping tie-ins.

Project is nearing 50% completion stage requiring photographs by QAE and contractor.

QAE agreed to call Ms. Cagle reference decision on replacing electrical panels.  Call was made and left message for Ms. Cagle to return.  QAE also called and left message for Mr. Brewington, HFPA Integrator.  

QAE timely issue documentation attached to facility daily report for this date.

Meeting adjourned @ 1530 hours, Mr. Mulford will furnish minutes for this meeting.

Next IPR is scheduled for Wednesday, Jul 30, 2003. 

The Pneumatic Tube Station has been relocated and tube is to be connected tomorrow-location is excellent for adapting to the tubing system.

Planning to give project area “open-house” for hospital management after gysum wallboard installation is well under way, so project area will be less hazardous to visitors.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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