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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  July 28, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-eight contractor personnel onsite today.

Utility outage for processed for Tues-Thurs of next week for water outage-Bldg. A

Discussed official (by contract) completion date for project as being Oct 31, 03 and Kirlin has not requested extension because of delays at beginning of project and may not request extension, as trying to complete NLT Dec 03 anyway.  Will monitor as time nears completion.

Minutes for In-Prog. Rev. Meeting #16 filed in official folder.

Letter went to Kirlin from Huntsville for electrical panel replacement.

Site visit @1055 hour revealed following:

-One fire extinguisher was in RED and taken out of service and several had not been inspected/initialed for July-corrected.

-Facility provided 12 each Sloan water closet flush valves to contractor to repair valves that are sticking when water is turned off/on for shutdowns.  Comfort Systems agreed to install repair kits.

Scheduled and coordinated for three IEC, Inc. electricians to work until approx 2200 hours, Wednesday, Jul 30.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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