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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  July 30, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-seven contractor personnel onsite today.

1030 hours today, decision made by e-mail traffic, Michele Pauli to CPT Kiss to replace all six electricl panels on project in lieu of original 3 requested.

1130 hours, had water leak from sanitary piping banded joint above Col Jones desk, no papers were wet, or damaged, repairs made by 1200 hours, six ceiling tiles were damanged/replaced and debris cleaned up by Comfort Systems.  Leak was caused by faulty joint where band could not pull a seal.

In-Progress Review Meeting #17 held 1300 hours.  Meeting scheduled for 1300 hours, Thursday, Jul 31 for Mr. Mulford, Ms. Colwell and QAE to solve material color issues on base cove, handrail, bumper rail, corner guards, lower and upper wall coverings.

Water closet flush valve in Room 1AA23 and Room 2AB37 running-Comfort Systems replaced valve kit.

Per Ms Colwell in IPR meeting paint for hard ceilings will be Semi-gloss finish.

Mr. Mulford stated verbally and in report that Kirlin is adding additional electrical circuits from 18 to 30 circuit panel for panel #A2-EL-2 at no additional cost to Government.

Coordinated for three on electrical crew to work until approx. 2200 hours this evening installing conduit from Level 1 to Level 2 at Nurses Station area.

IPR #18 scheduled for Wednesday, Aug 06, 2003.

Per Mr. Mulford seismic requirements on ductwork and fire sprinkler system being developed by Parker and to be submitted to Kirlin soon.  Some areas in project has dissimilar metals touching on plumbing and medical gas piping that needs to be corrected, he has advised Parker Building.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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