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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 05, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite.

Advised Mr. Mulford to have all fire extinguishers on project inspected for month of Aug.

Held Preparatory Phase Control Meeting for “Welding” on structural framing for operable wall unit to be installed.  Reviewed Activity Hazard Analysis for this phase, contractor to use screen for welding flash and sparks.

Comfort Systems USA is pre-testing fire sprinkler system, water and medical gas piping.

Electrical crew is core drilling this evening for conduits to Nurses Station and today installing conduit and recept boxes, structural steel welders with Langford Welding, Clarksville is onsite today installing structural steel for operable wall.  Metal stud framing crew onsite this week setting door frames and tie-in of metal stud work.

Called Mr. Richie for removal of full scrap metal bin to DRMO-1,980 lbs of scrap metal removed today.

Weekly safety meeting held, topic: “Material Safety Data Sheets”.

Requested floor to Elevator Lobby be dust mopped.

Had visitors to project without proper protocol, CPT Kiss escorted visitors upon short notice at approx. 1130 hours-visitors were, COL Jones, BACH Cmdr, COL Ruggley, Acting Garrison Cmdr, Mr. Purdem, Garrison Deputy Cmdr.  Advised CPT Kiss visits should be coordinated, safety briefing and advise contractor to plan construction to accommodate visit-also per Corps of Engineers requirements to brief safety prior to entry into project area.

Reviewed and signed activity hazardous analysis for all project phases today, copy to file and Mr. Mulford, Project Mgr., Kirlin.

Requested Mr. Mulford to start projection and propose schedule for installation when modification is awarded for replacement of six electrical panels, no cost is to be incurred with planning.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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