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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 07, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite.

0815 hours-held rough-in verification review for walls between Column 13-16 (East end of project).  Prior to starting review advised Mr. Griffith, Superintendent, Parker Building to move his vehicle that was parked in access road area-facility management requested no vehicles, except delivery be parking in front of hospital.  Review revealed that contractor has installed Type L copper tubing for Oxygen and Medical Compressed Air, specifications specify Type K.  Called Mr. Brosemer, he advised me to call Mr. Gerald Weber, Project (Mechancial) Engineer.  Mr. Weber sent e-mail at 1025 hours confirming it would be acceptable per NEC, Corps guide specs and Navfac specs to use either, but since specs called for Type K (thicker wall & more expensive) there will be credit expected from Kirlin for difference.

Requested Mr. Richie remove scrap metal prior to Monday morning to DRMO.

CPT Kiss gave QAE copy of cut sheets for C1170 equipment to furnish copy to Mr. Mulford.

Funds for replacement of six electrical panels and HVAC Isolation Room modification is being MIPR furnished to Huntsville COE District today.

SAFETY: One Comfort Systems worker not wearing safety glasses working above his head-corrected immediately.

Two personnel with Bluegrass Insulators arrived on site, no identification badges ready to go to work without Preparatory Phase Control Meeting-Advised Mr. Mulford contractor would have to coordinate Preparatory prior to work commencing.  Meeting was held at 1000 hours.

Total project needs housekeeping, also in wall cavities prior to wall board installation, QAE requested each craft crew onsite perform housekeeping and continue at end of each work shift.

Some of the medical gas piping needs insulation, anchoring, separate dissimilar metals and re-routing to get it inside wall dimension and be ready for wallboard.

Fire sprinkler piping piled in floor several areas and must be removed from project work site, as fire sprinkler piping is complete.

Several areas need temporary lighting improved-advised contractor to have additional lighting installed, Mr. Mulford concurred.

Contractor performing preliminary HVAC duct testing.

QAE advised contractor rough-in of piping electrical, fire stopping and medical gas piping was not adequate and not ready for wall board installation.  Pre-punch item list attached to contractors report for this date.

Advised Mr. Mulford to have all tool boxes, material carts and supplies removed from the double door exit at East end of project-fire exit.

1045 hours, per Mr. Richard Mumford, solder drops still on wall in Deputy Cmdr Nursing’s office wall, Mr. Mulford was requested to remove solder-it was removed.

Requested contractor replace ceiling tiles (six each) in QAE office today, as Facility Manager does not allow tiles to be out of grid.  Tiles were removed to replace tile damaged by water leak in Commander’s office.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative
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