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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 13, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-seven contractor personnel onsite.

Complaint from zone 4AB about contractor noise at 2342 hours, Aug 8, Friday evening.  Investigation proved no contractor personnel was onsite that date.

0810 hour, visit by Mr. Bruce Krantz, Comfort Systems reference the noise complaint-closed issue.

Weekly safety meeting held @0930 hrs, topic: “Chemical Reactivity & Special Hazards”.  Activity hazard analysis reviewed.

Records revealed no Prep. Phase Control meeting had been held for CS3, Inc., controls subcontractor.  Work was stopped by Mr. Mulford and Preparatory meeting held at 1015 hours on Aug 12, the Initial Phase meeting was held today @ 1000 hours.

Requested temporary ident. badge inventory be made by Kirlin-no response as of this date.

Mr. Gordon Boh, Parker Bldg. Co. arrived onsite today as Quality Control and assistance to Mr. Griffith for better coordination.

Advised Mr. Russell Banks, Parker the corridor needs consistent dust mopping.

Advised Mr. Mulford to remind workers about walking under others soldering overhead, to prevent solder burns.

1120 hour, Comfort Systems received HVAC materials at loading dock.

In-Prog.-Review Meeting held 1300 hours.  Reminded contractor to replace ceiling tiles in QAE office where they were used to replace tiles in Commanders office.

South wall on project where Item 1132 will have surface flush mounted outlets for Medical Air, Oxygen and Vacuum.

Mr. Clemmons proposed for Comfort Systems to work Until assembling piping and do no tie-in until Aug 25 & 26, therefore having only two days of off-peak utility shutdowns-proposal accepted.

Contractor QC advised Gov’t that electrical contractor had installed set-screw conduit couplings in lieu of compression type as per specs.  QAE will follow-up for decision from Mr. Brosemer/Mr Gerald Weber.  Ms Colwell, FM had no preference on coupling issue as of 1500 hours today.

Both type couplings meet electrical code.

1510 hour, Mr. Tommy Langford called requesting forms for certified payroll, referred him to Mr. Mulford.

1530 hour, called Mr. Brosemer, PM reference coupling question, he referred me to Mr. Mike Eisenzimmer, he is to discuss with power engineer and forward answer.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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