 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 20, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-seven contractor personnel onsite.

0815 hours, Preparatory Phase Control Meeting (form attached to contractor daily report labeled as Initial Phase meeting) held for Gypsum wallboard, Insulation and Acoustic Ceiling Installation”.  Activity Hazard Analysis, safety and Blanchfield requirements reviewed.

Above All Plaster & Drywall, Inc. is contractor.  Above All personnel asked if it is permissible to use stilts for finishing wall board and installation of acoustical.  Stilts are permitted, but special care must be taken to keep travel path clear of all obstructions and advised site must be kept clean.  Gypboard hanging crew to start Thursday, Aug 21, finish crew to arrive approx. one week later.

Water pressure test was verified by QAE 0930-1130 hours at 100PSI for two hours.

Medical gas piping pressure test (air & Nitrous Oxide) verified 1100-1300 hours for two hours.

0930 hours weekly safety meeting held, topic: Fall Protection From Mobile Scaffolding.  Note-QAE attended safety meeting but failed to sign roster attached to contractor report for this date.

0950 hours Command Suite had complaints from Ms. Nancy Poole (Cmdr’s Sec sick to her stomach) to Ms. Kowaleski, Safety Director that there was a smell of something smoking , or burning.  Upon visit with Ms. Colwell to job site, only observation that it could have been was two worker were soldering copper tubing.

1045 hours, Ms Colwell advised QAE that Ms. Poole was regurgitating and requested MSDS for soldering materials.  Advised Ms. Colwell that Ms. Kowaleski, Safety Director had book with copies of all MSDS sheets.  Ms. Kowaleski provided sheets to Ms. Poole.

Held In-Progress-Review Meeting @ 1300 hours.  Ms. Colwell agreed with Mr. Mulford that only two copies of close-out documentation for asbestos abatement is adequate, one for official file and one for Post Environmental.

Preparatory phase control meeting scheduled for Monday, Aug 25 for concrete/grout fill of recessed areas of floor.

Project site review by department heads was scheduled for Sep 12.  CPT Kiss will conduct site review, QAE will attend to assist with questions by visitors.

Water utility shut-off scheduled for Monday & Tuesday, Aug 25-26 from 1000-0330 hours for last of sanitation and water piping tie-in by Comfort Systems.

Received copy opf submittals for Gyp wallboard and Obstetrical Lighting-FIO for official file, gave two copies to facility manager.

Requested Mr. Mulford to have Comfort Systems replace four each ceiling tiles in 1AB57 that was damaged during evening hours last Thursday evening.

AMI, Inc. laboratory report No. 82349 with results of hazardous materials for jobsite was delivered to Ms. Colwell, Facility Manager and attached to contractor report for this date.  FM is aware of all positive results.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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